

Computer Science Internal Assessment Criteria B - Record of Tasks

Task No.	Planned Action	Planned Outcome	Estimated Time	Target Completion Date	Criterion
1	Frame interview questions for client meeting	To understand the client's expectations, workflow, and pain points with the current budgeting system	1 week	Feb 7, 2025	A
2	Conduct initial client interview	Gain detailed insight into Microland's manual budgeting process, data management issues, and desired solution features	1 hour	Feb 10, 2025	A
3	Create documents for Criteria A,B,C,D,E	Store information about ongoing tasks in a timely and organised manner	1 hour	Feb 10, 2025	A
4	Frame and write the scenario and rationale	Consolidate the client interview findings into a coherent problem statement and rationale for the proposed IT solution	2 days	Feb 12, 2025	A
5	Develop success criteria based on client feedback	Create measurable, client-approved benchmarks for evaluating system success	2 days	Feb 14, 2025	A

6	Update Record of Tasks	Maintain a clear record of planning and implementation stages for traceability	1 week	Feb 26, 2025	A
7	Create second draft of Criterion A documentation	Incorporate supervisor and peer feedback to refine scenario, rationale, and success criteria	2 weeks	Feb 27, 2025	A
8	Design organizational hierarchy and role tree diagrams	Visually represent Admin, Department Head, and Employee roles and their respective permissions	3 days	Mar 14, 2025	B
9	Create system flowcharts for each user type	Map workflow and interactions for Admins, Department Heads, and Employees within the application	4 days	Mar 14, 2025	B
10	Develop initial wireframes for all dashboards	Provide a visual layout of the user interface, ensuring intuitive design	4 days	May 5th, 2025	B
11	Design database schema	Define table structures, fields, data types, and relationships in MySQL	2 days	May 20th, 2025	B
12	Implement secure login and authentication using Node.js	Allow users to log in using role-based credentials linked to the database	2 days	June 5th, 2025	C
13	Creating test plans	Test features before implementation	1 day	June 5th, 2025	B

14	Integrate bcrypt hashing for password protection	Ensure all passwords are securely hashed before storage	1 day	June 6th, 2025	C
15	Develop password reset feature	Enable users to reset passwords securely through email authentication	1 day	June 7th, 2025	C
16	Implement session management	Maintain active and secure user sessions during operation, ensuring auto-logout on inactivity	1 day	June 8th, 2025	C
17	Build Admin dashboard interface	Create a dashboard displaying department budgets, pending approvals, and expenditure graphs	2 days	June 15th, 2025	C
18	Build Department Head dashboard interface	Develop a portal where department heads can submit and track expenditure requests	2 days	June 16th, 2025	C
19	Build Employee dashboard interface	Allow employees to view department-level data relevant to their role	1 day	June 17th, 2025	C
20	Implement CRUD functionalities for Admin user management	Allow admins to create, edit, and delete user accounts with assigned roles	2 days	August 1st, 2025	C
21	Develop Admin ability to edit departmental budgets	Enable admins to modify budget values and statuses in real time	1 day	August 5th, 2025	C

22	Implement search and filter features for user management	Allow admins to search users by department or role for quick navigation	1 day	August 7th, 2025	C
23	Add Department Head ability to edit budget plans	Permit heads to modify projected expenses before submission	1 day	August 9th, 2025	C
24	Add functionality for Department Heads to submit expenditure requests	Allow submission of detailed spending requests to admin for approval	1 day	August 15th, 2025	C
25	Enable Department Heads to track submitted requests	Provide a status view ("Pending," "Approved," "Rejected") for transparency	1 day	August 16th, 2025	C
26	Implement Admin commenting feature	Allow admins to leave feedback on budget adjustments	1 day	August 20th, 2025	C
27	Develop real-time email notification system	Send alerts when budgets are submitted, approved, or rejected	2 days	August 21st, 2025	C
28	Integrate real-time tracking of expenditures	Enable admins to monitor spending patterns across departments dynamically	1 day	August 22nd, 2025	C
29	Design and integrate budget visualization graphs	Display planned vs. actual spending using dynamic bar charts	2 days	August 23rd, 2025	C
30	Implement report generation and export features	Allow admins to export departmental budget data in PDF format via email	2 days	August 24th, 2025	C

31	Develop onboarding feature for new users	Automatically send user guides via email upon account creation	1 day	August 25th, 2025	C
32	Conduct integrated system testing	Test all implemented features according to the test plan to ensure full functionality	2 days	August 30th, 2025	C
33	Debug and refine UI design	Fix visual inconsistencies, adjust font and colour palette for better readability	1 day	September 5th, 2025	C
34	Conduct final client interview and collect feedback	Showcase the completed system to the client, verifying each success criterion. Obtain client's overall impressions, satisfaction, and improvement suggestions	1 hour	October 7th, 2025	E
35	Record and edit video demonstration	Record a guided walkthrough referencing each success criterion and edit it under 7 minutes	2 hours	October 22, 2025	D
36	Write final evaluation and recommendations	Compare outcomes against success criteria and propose areas for improvement	3 hours	Oct 25, 2025	E